
Datemime: October 6,2004 / 8:00 a.m. 

Site Contact(s): Warren Seyfert Phone: 303-966-5925 
Rick Von Feldt 303-966-6830 

Regulatory Contact: Denise Onyskiw Phone: 303-692-3371 

Agency: Colorado Department of Public Health & Environment 

Purpose of Contact: Notification to CDPHE of completion of Sets 17,22,41 and 50 in 
Building 371/374. 

Discussion 
This Contact Record documents the completion of Sets 17,22,41 and 50 based on the 
walkdown conducted on October 6,2004 with Rick Von Feldt (B371), Warren Seyfert 
(DOE) and Denise Onyskiw (CDPHE). 

Set 17: 

This contact record documents that Set 17 is complete and ;that the Site can count this as a 
completed Milestone. Set 17 includes Rooms 3 5 15 and 353 1 and involved the removal 
and packaging of Glovebox 32, furnaces, pneumatic lifts, manipulators, fluorination 
pumps, and associated equipment. The glovebox and equipment have been removed and 
Set 17 is verified complete. 

This contact record documents that Set 22 is complete and that the Site can count this as a 
completed Milestone. Set 22 includes Rooms 2801,2802,2805, and 2808 and involved 
the removal and packaging of filter plenums, supply air units, chiller units and pumps. 
All equipment has been removed or is ready for removal by Building Trades as part of 
Decommissioning Area AN. 

,Set 41: 

This contact record documents that Set 41 is complete and that the Site can count this as a 
completed Milestone. Set 41 includes Room 22 13 and involved the removal and 
packaging of Filter Plenums FP-241 and FP-242. Equipment internal and external to the 
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filter plenums has been removed and the pllmm structure prepared for removal by 
Building Trades. 

Set SO: 

This contact record documents that Set 50 is complete and that the Site can count this as a! 

completed Milestone. Set 50 consists of a portion of Room 23 110 and involved the 
removal and packaging of Filter Plmm FP-141. Eq~pmernt internal aaid external to the 
filter plenum has been! removed and the plenum structure prepared for removal by 
Building Trades. 

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management 
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